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Statement of Purpose  
 
 
 
 
The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup Program 
for an installation. The plan identifies environmental cleanup requirements at each site or area of 
concern, and proposes a comprehensive, installation-wide approach, with associated costs and 
schedules, to conduct investigations and necessary remedial actions. 
 
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), Installation Management Agency – Army Reserve Office (IMA-
ARO), and the 63rd Regional Readiness Command an IAP was completed.   The IAP is used to 
track requirements, schedules and tentative budgets for all Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to projected 
overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this Installation Action 
Plan during a planning workshop held on 16 February 2006:  
 
 
Company/Installation/Branch 
Engineering & Environment, Inc. for USAEC 
Installation Management Agency – Army Reserve Office (IMA-ARO)  
US Army Environmental Center (USAEC) 

63rd RRC – DERP Installation Action Plan 
3 



 
 
 

Acronyms & Abbreviations 

AEDB-R Army Environmental Database – Restoration 
ADEQ  Arizona Department of Environmental Quality 
ARO  Army Reserve Office 
CDFG  California Department of Fish and Game 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act of 1980 
CIWMB California Integrated Waste Management Board 
COC  Contaminant of Concern 
USACE  US Army Corps of Engineers 
CRP  Community Relations Plan 
CS   Confirmatory Sampling 
CTC  Cost-to-Complete 
DA   Department of Army 
DD   Decision Document 
DERP  Defense Environmental Restoration Program 
DoD  Department of Defense 
DTSC ` Department of Toxic Substances Control, California EPA 
EE/CA Engineering Evaluation / Cost Analysis 
USEPA US Environmental Protection Agency 
ER,A  Environmental Restoration, Army 
FS   Feasibility Study 
ft   feet 
FY   Fiscal Year 
GW  Groundwater 
HHRA  Human Health Risk Assessment 
HQDA  Headquarters, Department of the Army 
HRS  Hazard Rating System 
HWD  Heroic War Dead 
IAP  Installation Action Plan 
IC   Institutional Controls 
IM   Interim Measures 
IMA  Installation Management Agency 
IMP(C) Implementation (Construction) 
IMP(O) Implementation (Operation) 
INV  Investigation 
IRA  Interim Remedial Action 
IRP  Installation Restoration Program 
LTM  Long Term Management 
NFA  No Further Action 
NPL  National Priorities List 
OWS  Oil and Water Separator 
PA   Preliminary Assessment 
POL  Petroleum, Oil & Lubricants 
POM  Program Objective Memorandum 
PY   Prior Year 
RA   Remedial Action 
RA(C)  Remedial Action - Construction  
RA(O)  Remedial Action - Operation 
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Acronyms & Abbreviations 
 
 
 
 
RAB  Restoration Advisory Board 
RC   Response Complete 
RD   Remedial Design 
REM   Removal 
RFA  RCRA Facility Assessment 
RFI  RCRA Facility Investigation 
RI   Remedial Investigation 
RI/FS  Remedial Investigation / Feasibility Study 
RIP  Remedy in Place 
RMIS  Restoration Management Information System 
ROD  Record of Decision 
RRC  Regional Readiness Command 
RRSE  Relative Risk Site Evaluation 
SI   Site Inspection 
SHPO  State Historic Preservation Office 
TAPP  Technical Assistance for Public Participation 
TRC  Technical Review Committee 
USACE US Army Corps of Engineers 
USAEC US Army Environmental Center 
USAR  US Army Reserve 
USARC US Army Reserve Center 
USEPA US Environmental Protection Agency 
UST  Underground Storage Tank 
VOC  Volatile Organic Compound 
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Installation Information 

 
Installation Locale: The 63rd Regional Readiness Command (RRC), headquartered at Los 
Alamitos, CA, consists of 70 reserve centers/properties located on 375 acres of land within three 
states - Arizona, California, and Nevada (AZ, CA, NV).  This includes reserve centers located on 
other DoD facilities. 
 
The 63rd RRC headquartered at Los Alamitos, California includes approximately 14,000 soldiers 
serving in 140 units at 70 facilities in the states of AZ, CA, and NV.  The 63rd RRC has the 
obligation to control budgets, manage supplies, and provide personnel support and planning for 
these units.  In addition, the 63rd RRC has the increased responsibility to support the major 
reserve commands located within its boundaries.  These commands include the 91st Division 
(Exercise), the 104th Division (Training), the 351st Civil Affairs Command, and the 311th Support 
Command (Corps).  Support includes resource and logistic management, personnel functions, 
real property management, and regional planning related to military support of civilian authorities. 
 
Installation Mission: 
The 63rd RRC’s main mission will continue to be: 
1.  To provide combat support and combat service support to units during deployments 
2.  To support troop projection by filling in for deploying active troops 
3.  To provide port, rail, and other transportation support 
 
Lead Organization: 
Installation Management Agency-Army Reserve Office (IMA-ARO) 
 
Lead Executing Agency:  
United States Army 63D Regional Readiness  
 
Regulatory Participation: 
Federal:  
U.S. Environmental Protection Agency (USEPA), Region IX 
 
State:   
California EPA, Department of Toxic Substances Control (DTSC) 
Arizona Department of Environmental Quality (ADEQ) 
California Integrated Waste Management Board (CIWMB) 
California Department of Fish and Game (CDFG)  
State Historic Preservation Office (SHPO) 
 
National Priorities List (NPL) Status: Not on NPL 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:   
No sustained community interest to support a RAB. 
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Installation Information 

Installation Program Summaries 
IRP 
Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POLs), Solvents, Metals, 
Volatile Organic Compounds (VOCs) 
Affected Media of Concern: Groundwater, Soil  
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):  2006 
Funding to date (up to FY05): $932,000 
Current year funding (FY06): $0 
Cost-to-Complete (FY07+): $0 
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Cleanup Program Summary  

Installation Historic Activity 
  
The 63rd RRC’s illustrious history can be traced to a secret conference that took place in 
Casablanca, North Africa, in January 1943, attended by both President Roosevelt and British 
Prime Minister Churchill.  The Axis powers had reached their high water mark and a plan was 
sought “to make the enemy bleed and burn in expiation of his crimes.”  Activation ceremonies for 
the 63rd Infantry Division were conducted on 15 June 1943, at Camp Blanding, Florida.  World 
War I veteran Brigadier General Louis E. Hibbs was named commander.  A few months later, the 
unit moved to Camp Van Horn, Mississippi, where it would train 17 months for its pre-ordained 
mission.  It was General Hibbs who conceived the “Blood and Fire” slogan and the “Flaming 
Blade” insignia, a blooded sword upthrust against a crimson flame, in keeping with the 
Casablanca pronouncement.  The 63rd Infantry Division waged many memorable campaigns 
during World War II.  None were more notable than the effort that smashed the dreaded Siegfried 
Line and crossed the Rhine, leading to an Allied victory in Europe at the end of the war.  The 63rd 
Infantry Division returned home after the war and was deactivated on 27 September 1945.  The 
63rd Infantry Division’s proud heritage continued in February of 1952, when the unit was 
reactivated and assigned to the Army Reserve.  On 01 January 1968, the division was 
redesignated as the 63rd U.S. Army Reserve Command encompassing Southern California and 
the states of Arizona and Nevada.  During Operation Desert Shield/Storm, more than 2,500 
officers and soldiers responded to the presidential call-up of reservists.  Twenty-two units were 
called to active duty, with fourteen of them deployed to the Persian Gulf.  In April 1995, the 
USARC, in response to a downsized force and redefined mission, announced its largest 
realignment in decades.  As a result, the 63rd U.S. Army Reserve Command was once again 
redesignated, this time as the U.S. Army 63rd (RRC).  It’s geographic boundaries were realigned 
to conform with the standard federal district, observed by the Federal Emergency Management 
Agency (FEMA) and other government agencies.  This new realignment enables Army Reserve 
units to be in a position to respond to emergency relief missions more efficiently. 
 
IRP  

 Prior Year Progress: IRA completed at Site 1 USAR Center Oakland HWD 
 

 Future Plan of Action:  No future actions are planned for the 63rd RRC, as NFA is 
expected at the USAR Oakland HWD.  Institutional controls may be required, but no 
funding is anticipated. 
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IRP Summary 

 
Total AEDB-R IRP Sites / AEDB-R sites with Response Complete: 198/197 
 
Different Site Types: 

5 AST 
1 Burn Area 
5 Contaminated Buildings 
6 Contaminated Sediments 
4 Firing Range 
15 Industrial Discharge 
1  Leach Field 
17 Maintenance Yard 
26 Oil Water Separator 

1  Optical Shop 
2  Other 
4  POL Lines 
1 Sewage Effluent Settling Ponds 
78 Storage Areas 
15 UST 
4  Washracks 
13  Waste Lines 

 
 
Most Widespread Contaminants of Concern:  POLs, Solvents, Metals, VOCs 
 
Media of Concern: Groundwater, Soil 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): 
The 63rd RRC has completed one IRA at Site 1 USAR Center Oakland HWD. 
 
Total IRP Funding 
Prior years (up to FY05):         $932,000 
Current year funding (FY06):   $ 0 
Future Requirements (FY07+):  $ 0 
Total:         $932,000 
 
Duration of IRP 
Year of IRP Inception: 1989 
Year of IRP RIP/RC: 2006/2006 
Year of IRP Completion including Long Term Management (LTM): 2006



IRP Contamination Assessment
 
 
 
 
 
IRP Contamination Assessment Overview  
The Installation Restoration Program (IRP) at the 63rd RRC began in 1990, but was not funded 
until Fiscal Year 1998 (FY98).  The IRP was established at the 63rd RRC due to the possibility of 
contaminated sites within the 63rd RRC.  The IRP is set up to locate contaminated sites at facilities 
under the 63rd RRC that had not been previously identified.  The 63rd RRC has completed a 
historical research study documenting the validity of sites identified in the IRP.  The initial 
response from regulatory agencies indicated that soil sampling was required to be performed at 
the following 9 sites:  USAR Center Oakland Heroic War Dead (HWD) Site 01; USAR Center 
Mountain View Site 03; USAR Center San Jose Site 04; USAR Center Vallejo Site 01; USAR 
Center Vallejo Site 02; USAR Center Pasadena, Ca Site 03; AFRC Concord Site 1; AFRC Lathrop 
Site 1; and Van Nuys Site 04. 
 
Soil Sampling has been conducted at the above sites through a SI.  DTSC has provided No 
Further Action letters on Concord Site-01, AFRC Lathrop Site-01, Van Nuys Site-04, and 
Pasadena Cite-03, San Jose Site-04 and Mountain View Site-03.  Additional SI sampling was 
conducted at USAR Vallejo Site-01 and 02.  No Further Action document received from DTSC on 
November 2003.  Decision Document sent to DTSC for Vallejo Site-01 and 02 in January 2005.  
Draft SI sent to DTSC in November 2001.  RI/FS and IRA are being conducted at USAR Oakland 
(HWD) Site -01.  Draft RI report sent to DTSC December 2001.  RI/HHRA/ERA is being re-drafted 
from DTSC recommendations since IRA is complete this should reduce potential receptors in the 
Risk Assessments. 
 
Meeting held in May 02 determined RI will be finalized when IRA completed.  IRA began in July 
02.  Draft EE/CA sent to DTSC in Aug 02.  Response was received from DTSC in Sept 02.  
Comments were incorporated and the report finalized and sent back to DTSC in Oct 02.  
NEPA/CEQA completed in March 2003.  IRA started in July 2003.  The 63rd will remove the 
washrack, Oil/Water Separator (OWS) and contaminated soil.  IRA completed in March 2004.  
Two rounds of groundwater sampling have been conducted since April 2004.  2 additional rounds 
of groundwater sampling will be completed by April 2005.  FS postponed until May 2005 to utilize 
groundwater monitoring data for modeling. 
 
 
IRP Cleanup Exit Strategy 
Upon DTSC review of the RA plan and associated confirmation sampling, it is anticipated that 
Response Complete will be achieved at the USAR Oakland HWD Site-01 with Institutional 
Controls 
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Previous Studies 
 
 
 
 
Previous Studies 
1989 

• Waste Site Characterization Study, prepared for Commander, USATHAMA, Roy F. 
Weston, Inc., March 1989 

 
1997 

• Work Plan, PA/SI, U.S. Army Reserve Centers (USARC), 63D RRC, Woodward Clyde 
Federal Services, December 1997 

• Field Investigation Report Relative Risk Soil Sampling for U.S. Army Reserve Centers, 63D 
RRC, Woodward-Clyde Federal Services, December 1997 

 
1998 

• Preliminary Assessment/ Site Investigation for LONG BEACH, U.S. Army Reserve Center 
(USARC), 63D Regional Readiness Command, Woodward-Clyde Federal Services, June 
1998 

• Preliminary Assessment/ Site Investigation, U.S. Army Reserve Centers (USARC), 63D 
Regional Readiness Command, Woodward-Clyde, June 1998 

• Work Plan, Field Investigation, U.S. Army Reserve Center (USARC), 63D Regional 
Readiness Command, Woodward-Clyde Federal Services, September 1998 

 
1999 

• Draft Preliminary Site Assessment Reports, 63D Regional Readiness Command, Parsons 
Engineering Science, Inc., February 19, 1999 

• Draft Preliminary Site Assessment Report, United States Army Reserve Center, Long 
Beach, CA, Brown  and Caldwell, July 29, 1999 

• Final Preliminary Site Assessment Reports, 63D Regional Readiness Command, Parsons 
Engineering Science, Inc. 

• Final Preliminary Site Assessment Report, United States Army Reserve Center, Long 
Beach, CA, Brown and Caldwell 

 
2000 

• Site Investigation Report, Oakland, 63D Regional Readiness Command, Parsons 
Engineering Science, Inc., 5 July 2000 

• Draft Work Plan for Site Investigations at Seven U.S. Army Reserve, 63D Regional 
Readiness Command, CDM Federal Programs Corporation, 3 May 2000 

 
2001 

• Draft RI/HHRA completed for Oakland, Dec 01.  Put on hold until completion of IRA. 
 
2002 

• Draft EE/CA completed Aug 02 for Site 1 Oakland USAR HWD. 
 
2003 

• IRA initiated for Site 1 Oakland USAR HWD. 
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Previous Studies 
 
 
 
 
2004 

• IRA completed for Site 1 Oakland USAR HWD. 
• Groundwater sampling began for Site 1 Oakland USAR HWD 

 
2005 

• Groundwater sampling completed for Site 1 Oakland USAR HWD. 
• RI/HHRA/ERA completed for Site 1 Oakland USAR HWD. 
• Expect completion of FS for Site 1 Oakland USAR HWD. 
• Expect completion of Decision Document for Site 1 Oakland USAR HWD. 
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63rd Regional Readiness 
Command 

 

Installation Restoration Program  
Site Description 

 
 
 
 
 
 
 
 
 
 
 
 
 



SITE-01 
VEHICLE WASH RACK W/OWS  

 USARC OAKLAND (HERIOC WAR DEAD) 
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Site 1 is located along the north fence line of a 16 acre 
facility next to Building 1070 and adjacent to the Cypress 
freeway interchange.  This site consists of an inactive 
vehicle wash rack with an oil water separator and 
associated piping.  The site was discovered during 
construction activities in 1984.  It was immediately fenced.  
The OWS was filled with dirt and the wash rack was 
covered with a thin layer of soil.  The potential 
contaminants of concern at this site are POL, solvents 
and heavy metals.  Four samples were collected in FY97 
resulting in the low RRSE score.  The sampling indicated 
only background metals were detected in the soil sample 
from an area adjacent to the OWS.  A Preliminary 
Assessment (historical research) was completed in 
February 1999 and submitted to regulatory agencies in 
March 1999.  A Site Investigation has been completed.  
The preliminary draft report became available December 
1999 and finalized in July 2000.  The Draft RI was 
completed in 2001 and then put on hold until IRA 
completed.  The EE/CA was completed in 2003. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN: 
POL, Metals, Solvents 
 
MEDIA OF CONCERN: 
Groundwater 
 
Phases  Start        End    
PA................199808 ........ 199902 
SI .................199905 ........ 200011 
IRA...............200305 ........ 200309 
RI/FS ...........200012 ........ 200609 
 
RC DATE: 200609 

STATUS 

In 2003, the facility components and ~192 cy of lead-contaminated soil was removed and 
disposed of off-site.  The IRA removal report was completed in March 2004.  Currently, a 
groundwater investigation is being performed. 
 
 
 
 

CLEANUP STRATEGY 

Upon DTSC review of the RA plan and associated confirmation sampling, it is anticipated that 
Response Complete will be achieved with Institutional Controls.  It is not anticipated that future 
funding will be required. 
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IRP No Further Action Sites Summary 
AEDB-R # Site Title Documentation/Reason for NFA NFA Date 

SITE 1 HYDRAULIC LIFT Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 2 
VEHICLE WASH 
RACK Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 3 TRANSFORMER Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 4 
INDOOR FIRING 
RANGE Not Eligible For ER,A/BRAC Funding 31-May-1996 

FTHE-01 LANDFILL #1 All Required Cleanup(s) Completed 31-Aug-2002 

FTHE-02 

BATTERY ACID 
NEUTRALIZATION 
PIT(BLDG290) All Required Cleanup(s) Completed 30-Jun-1999 

FTHE-03 

FIRE DRILL PIT #1 
(EXISTING BURN 
PIT) All Required Cleanup(s) Completed 30-Sep-2000 

FTHE-04 

FORMER PHOTO 
LAB SUMP (BLDG. 
186) All Required Cleanup(s) Completed 30-Jun-1998 

FTHE-05 
FORMER X-RAY LAB 
(BLDG 105) Study Completed, No Cleanup Required 31-Mar-1994 

FTHE-06 WASTE WATER LAB Not Eligible For ER,A/BRAC Funding 31-Mar-1994 
FTHE-07 CROCKER RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994 
FTHE-08 ALPHA RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994 
FTHE-09 BRAVO RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994 

FTHE-10 
RANGE B-9 (TANK 
RANGE -MPRC) Not Eligible For ER,A/BRAC Funding 31-Mar-1994 

FTHE-16 

FORMER PESTICIDE 
STORAGE (BLDG. T-
157) All Required Cleanup(s) Completed 31-Dec-2002 

FTHE-17 
FORMER SEWAGE 
TREATMENT PLANT All Required Cleanup(s) Completed 30-Sep-1998 

FTHE-19 

FORMER UST 
SITE(FORMER DOL 
MP/FACILITY95 All Required Cleanup(s) Completed 31-Jan-1991 

FTHE-20 

BLDG 290 FORMER 
HAZ WASTE 
STORAGE AREA All Required Cleanup(s) Completed 30-Sep-2000 

FTHE-23 
MILLER RANCH 
BLDG T-624-UST Not Eligible For ER,A/BRAC Funding 31-Mar-1994 

FTHE-24 

FIRE DRILL PIT #2 
(ABANDONED BURN 
PIT) All Required Cleanup(s) Completed 30-Sep-2000 

    

FTHE-25 
BLDG 290 WASTE 
OIL SUMP All Required Cleanup(s) Completed 30-Apr-1996 

FTHE-26 

BLDG 122 - OLD PX 
FACILITY (FORMER 
USTS) All Required Cleanup(s) Completed 30-Sep-2000 
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AEDB-R # Site Title Documentation/Reason for NFA NFA Date 

FTHE-27A 

FORMER CDEC 8J 
HAZ WASTE ACCUM 
AREA All Required Cleanup(s) Completed 30-Jun-1999 

FTHE-27B 

FORMER CDEC 8J 
WASTE OIL TANK 
SITE All Required Cleanup(s) Completed 30-Sep-2000 

FTHE-27C 
CDEC 8J AREA 1 
TANK PARKING Other 31-Oct-1997 

FTHE-27D CDEC 8J AREA 3 Study Completed, No Cleanup Required 31-Oct-1994 

FTHE-29 
EXP 52/57 FORMER 
UST SITE All Required Cleanup(s) Completed 30-Sep-2000 

FTHE-30 
AMMUNITION 
CRATE BURN AREA All Required Cleanup(s) Completed 30-Jun-1998 

FTHE-31 

DEH FORMER 
CONTAMINATED 
SOIL PILE SITE Study Completed, No Cleanup Required 31-Mar-1994 

FTHE-32 

MILLER RANCH 
CONTAMINATED 
SOIL PILES All Required Cleanup(s) Completed 31-Dec-1997 

FTHE-33 

FORMER DOL HAZ 
WASTE ACCUM 
AREA (B-252) Study Completed, No Cleanup Required 30-Sep-2000 

FTHE-34 

FORMER WV 
MAINTEN HAZ 
ACCUM AREA (B-
259) Not Eligible For ER,A/BRAC Funding 30-Jun-2001 

FTHE-35 

FORMER ARMOR 
HAZ WASTE ACCUM 
AREA (B-25) All Required Cleanup(s) Completed 30-Sep-1998 

FTHE-36 

FORMER OPEN 
YARD HAZ WASTE 
ACCUM AREA All Required Cleanup(s) Completed 30-Sep-1998 

FTHE-37 

FORMER DOL HAZ 
WASTE ACCUM 
(HELIPAD) Study Completed, No Cleanup Required 31-Oct-1997 

FTHE-38 

DEH FORMER 
TRANSFORMER 
STRG (BLDG. 141) All Required Cleanup(s) Completed 30-Sep-1998 

FTHE-39 

MILLER RANCH 
EVAP. POND & 
SUMP All Required Cleanup(s) Completed 31-Jul-1999 

PARKS3 
FORMER OIL DRUM 
STORAGE AREA Study Completed, No Cleanup Required 31-Dec-1996 

PARKS5 
FIRE TRAINING 
AREA Not Eligible For ER,A/BRAC Funding 30-Sep-2000 

PRFTA-01 

TASSAJARA FLOOD 
PLAIN DISPOSAL 
TRENCHES Study Completed, No Cleanup Required 29-Feb-2000 
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AEDB-R # Site Title Documentation/Reason for NFA NFA Date 

PRFTA-03 
B-791 REFUELING 
AREA Study Completed, No Cleanup Required 31-Dec-1996 

FTHE-04 

FORMER PHOTO 
LAB SUMP (BLDG. 
186) All Required Cleanup(s) Completed 30-Jun-1998 

FTHE-05 
FORMER X-RAY LAB 
(BLDG 105) Study Completed, No Cleanup Required 31-Mar-1994 

FTHE-06 WASTE WATER LAB Not Eligible For ER,A/BRAC Funding 31-Mar-1994 
FTHE-07 CROCKER RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994 
FTHE-08 ALPHA RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994 
FTHE-09 BRAVO RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994 

FTHE-10 
RANGE B-9 (TANK 
RANGE -MPRC) Not Eligible For ER,A/BRAC Funding 31-Mar-1994 

FTHE-16 

FORMER PESTICIDE 
STORAGE (BLDG. T-
157) All Required Cleanup(s) Completed 31-Dec-2002 

FTHE-17 
FORMER SEWAGE 
TREATMENT PLANT All Required Cleanup(s) Completed 30-Sep-1998 

FTHE-19 

FORMER UST 
SITE(FORMER DOL 
MP/FACILITY95 All Required Cleanup(s) Completed 31-Jan-1991 

FTHE-20 

BLDG 290 FORMER 
HAZ WASTE 
STORAGE AREA All Required Cleanup(s) Completed 30-Sep-2000 

FTHE-23 
MILLER RANCH 
BLDG T-624-UST Not Eligible For ER,A/BRAC Funding 31-Mar-1994 

FTHE-24 

FIRE DRILL PIT #2 
(ABANDONED BURN 
PIT) All Required Cleanup(s) Completed 30-Sep-2000 

FTHE-25 
BLDG 290 WASTE 
OIL SUMP All Required Cleanup(s) Completed 30-Apr-1996 

FTHE-26 

BLDG 122 - OLD PX 
FACILITY (FORMER 
USTS) All Required Cleanup(s) Completed 30-Sep-2000 

FTHE-27A 

FORMER CDEC 8J 
HAZ WASTE ACCUM 
AREA All Required Cleanup(s) Completed 30-Jun-1999 

FTHE-27B 

FORMER CDEC 8J 
WASTE OIL TANK 
SITE All Required Cleanup(s) Completed 30-Sep-2000 

FTHE-27C 
CDEC 8J AREA 1 
TANK PARKING Other 31-Oct-1997 

FTHE-27D CDEC 8J AREA 3 Study Completed, No Cleanup Required 31-Oct-1994 

FTHE-29 
EXP 52/57 FORMER 
UST SITE All Required Cleanup(s) Completed 30-Sep-2000 

FTHE-30 
AMMUNITION 
CRATE BURN AREA 

 
All Required Cleanup(s) Completed 
 30-Jun-1998 
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AEDB-R # Site Title Documentation/Reason for NFA NFA Date 

FTHE-31 

DEH FORMER 
CONTAMINATED 
SOIL PILE SITE Study Completed, No Cleanup Required 31-Mar-1994 

FTHE-32 

MILLER RANCH 
CONTAMINATED 
SOIL PILES All Required Cleanup(s) Completed 31-Dec-1997 

FTHE-33 

FORMER DOL HAZ 
WASTE ACCUM 
AREA (B-252) Study Completed, No Cleanup Required 30-Sep-2000 

FTHE-34 

FORMER WV 
MAINTEN HAZ 
ACCUM AREA (B-
259) Not Eligible For ER,A/BRAC Funding 30-Jun-2001 

FTHE-35 

FORMER ARMOR 
HAZ WASTE ACCUM 
AREA (B-25) All Required Cleanup(s) Completed 30-Sep-1998 

FTHE-36 

FORMER OPEN 
YARD HAZ WASTE 
ACCUM AREA All Required Cleanup(s) Completed 30-Sep-1998 

FTHE-37 

FORMER DOL HAZ 
WASTE ACCUM 
(HELIPAD) Study Completed, No Cleanup Required 31-Oct-1997 

FTHE-38 

DEH FORMER 
TRANSFORMER 
STRG (BLDG. 141) All Required Cleanup(s) Completed 30-Sep-1998 

FTHE-39 

MILLER RANCH 
EVAP. POND & 
SUMP All Required Cleanup(s) Completed 31-Jul-1999 

PARKS3 
FORMER OIL DRUM 
STORAGE AREA Study Completed, No Cleanup Required 31-Dec-1996 

PARKS5 
FIRE TRAINING 
AREA Not Eligible For ER,A/BRAC Funding 30-Sep-2000 

PRFTA-01 

TASSAJARA FLOOD 
PLAIN DISPOSAL 
TRENCHES Study Completed, No Cleanup Required 29-Feb-2000 

PRFTA-03 
B-791 REFUELING 
AREA Study Completed, No Cleanup Required 31-Dec-1996 

SITE 1 GREASE RACK Study Completed, No Cleanup Required 30-Sep-2001 
SITE 1 GREASE RACK Study Completed, No Cleanup Required 31-Mar-2001 

SITE 01 
SEWAGE LIFT 
STATION TANK Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 02 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 03 GASOLINE UST All Required Cleanup(s) Completed 31-Oct-1993 
SITE 04 GREASE RACK Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 05 
POL STORAGE 
LOCKER 

 
Not Eligible For ER,A/BRAC Funding 
 30-Sep-1996 
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SITE 06 
POL STORAGE 
LOCKER Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 07 
DRUM STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 08 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 09 
INDOOR FIRING 
RANGE Not Eligible For ER,A/BRAC Funding 31-May-1996 

SITE 1 
MOBILE FUEL PODS 
(2) Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 10 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 30-Sep-1996 
SITE 11 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 12 
POL STORAGE 
ROOM Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 13 
WASTE OIL, OILY 
WATER UST Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 14 WASTE OIL AGST Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 15 
POL STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 16 BATTERY AREA Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 17 
VEHICLE WASH 
RACKS & O/W SEP Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 18 TRANSFORMERS Not Eligible For ER,A/BRAC Funding 30-Sep-1996 
SITE 19 TRANSFORMERS Not Eligible For ER,A/BRAC Funding 30-Sep-1996 
SITE 2 MOBILE FUEL POD Not Eligible For ER,A/BRAC Funding 30-Sep-1996 
SITE 20 TRANSFORMERS Not Eligible For ER,A/BRAC Funding 30-Sep-1996 
SITE 21 TRANSFORMERS Not Eligible For ER,A/BRAC Funding 30-Sep-1996 
SITE 22 HEATING OIL UST All Required Cleanup(s) Completed 31-Jan-1996 
SITE 3 MOBILE FUEL POD Not Eligible For ER,A/BRAC Funding 30-Sep-1996 
SITE 4 EMPTY UST All Required Cleanup(s) Completed 31-May-1997 

SITE 5 
MOBILE FUEL PODS 
(2) Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 6 
BRAKE CHANGING 
AREA Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 7 
WASTE OIL FILTER 
STORAGE Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 8 PAINT LOCKER Not Eligible For ER,A/BRAC Funding 30-Sep-1996 
SITE 9 PAINT LOCKER Not Eligible For ER,A/BRAC Funding 30-Sep-1996 

SITE 1 
MOBILE FUEL 
TANKS Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 2 
POL STORAGE 
BUILDING Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 3 GREASE RACK Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 4 
VEHICLE WASH 
RACK O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 5 
BRAKE CHANGING 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 6 PAINT CABINET Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
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SITE 7 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 8 
BATTERY STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 9 
INDOOR FIRING 
RANGE All Required Cleanup(s) Completed 31-Oct-1997 

SITE 01 
SEPTIC 
TANKS/LEACHFIELD Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 02 

FLAMMABLE 
MATERIALS 
LOCKER Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 03 GREASE RACK Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 04 
VEHICLE WASH 
RACK Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 05 
UNDERGROUND 
STORAGE TANK Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 00 
INSTALL PA'D BUT 
NO WASTE SITES Study Completed, No Cleanup Required 31-Mar-1998 

SITE 01 GASOLINE UST Not Eligible For ER,A/BRAC Funding 30-Apr-1992 

SITE 02 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 30-Apr-1992 

SITE 01 HEATING OIL UST All Required Cleanup(s) Completed 31-Oct-1991 
SITE 02 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 03 
WASTE STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 04 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 05 
POL STORAGE 
SHEDS (15) Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 01 
ONE PAD MOUNTED 
TRANSFORMER Study Completed, No Cleanup Required 31-Mar-1998 

SITE 02 
UNDERGROUND 
STORAGE TANK Study Completed, No Cleanup Required 30-Jun-1990 

SITE 03 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 04 
UNDERGROUND 
STORAGE TANK Study Completed, No Cleanup Required 30-Jun-1990 

SITE 05 STORAGE AREA Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 06 
ONE PAD MOUNTED 
TRANSFORMER Study Completed, No Cleanup Required 31-Mar-1998 

SITE 07 
POL STORAGE 
ROOM Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 08 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 09 
BRAKE CHANGING 
AREA Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 10 
DRAIN GUTTER IN 
MOTOR BAY Not Eligible For ER,A/BRAC Funding 30-Sep-1998 

SITE 1 
MOBILE STORAGE 
TANK Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
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SITE 10 POL STORAGE AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 11 TRANSFORMERS Study Completed, No Cleanup Required 31-Oct-1996 

SITE 2 
POL STORAGE 
SHEDS Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 3 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 4 
WASTE STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 5 BATTERY ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 6 
BRAKE CHANGING 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 7 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 8 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 9 PAINT LOCKER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 01 
PHOTO & PRINTING 
PROCESS AREA Study Completed, No Cleanup Required 31-Oct-1996 

SITE 02 
POL STORAGE 
ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 03 PARTS CLEANING Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 04 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 05 
DRUM STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 06 
INDOOR FIRING 
RANGE All Required Cleanup(s) Completed 31-Oct-1997 

SITE 07 
FIELD WITH NO 
GROWTH Study Completed, No Cleanup Required 31-Jan-2000 

SITE 01 
POL STORAGE 
ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 02 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 03 GASOLINE UST Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 04 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 05 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 01 
WASTE OIL 
STORAGE AREA Not Eligible For ER,A/BRAC Funding 31-May-1989 

SITE 02 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-May-1989 

SITE 03 
POL STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-May-1989 

SITE 04 PAINT CABINET Not Eligible For ER,A/BRAC Funding 31-May-1989 

SITE 05 
INDOOR FIRING 
RANGE All Required Cleanup(s) Completed 31-Oct-1997 

SITE 00 0 SITES Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 01 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Mar-1998 
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SITE 02 
DRUM STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 03 GREASE RACK Study Completed, No Cleanup Required 30-Sep-2001 

SITE 04 
FLAMMABLE 
MATERIALS SHED Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 05 POL SHED Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 06 
DRUM STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 07 
FLAMMABLE 
MATERIALS SHED Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 08 BATTERY ROOM Not Eligible For ER,A/BRAC Funding 31-Mar-1998 
SITE 09 GREASE RACK Other 31-Mar-1998 

SITE 01 
POL STORAGE 
TRAILER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 02 
VEHICLE WASH 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 03 P0L STORAGE AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 01 
LEADED GASOLINE 
UST All Required Cleanup(s) Completed 31-Oct-1992 

SITE 02 
POL STORAGE 
BUILDING Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 03 GREASE RACK Study Completed, No Cleanup Required 31-May-2001 

SITE 04 
INDOOR FIRING 
RANGE All Required Cleanup(s) Completed 31-Oct-1997 

SITE 05 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 28-Feb-1999 

SITE 1 

FLAMMABLE 
MATERIALS 
LOCKER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 10 BATTERY ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 11 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 12 DIESEL FUEL UST All Required Cleanup(s) Completed 31-Jan-1993 
SITE 13 DIESEL FUEL UST All Required Cleanup(s) Completed 31-Jan-1993 

SITE 2 
POL STORAGE 
SHED Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 3 
POL STORAGE 
BUILDING Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 4 WASTE OIL TANK Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 5 GREASE RACK Study Completed, No Cleanup Required 31-Jan-1993 
SITE 6 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 7 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 8 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 9 
BRAKE CHANGING 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 00 
INSTALL PA'D BUT 
NO WASTE SITES Study Completed, No Cleanup Required 31-Mar-1998 
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SITE 1 
DRUM STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 2 WASTE OIL UST Other 31-Jan-1992 
SITE 3 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 4 
BRAKE CHANGING 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 5 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 6 POL ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 7 
BATTERY STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 8 STORAGE SHED Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 9 
INDOOR FIRING 
RANGE All Required Cleanup(s) Completed 31-Oct-1997 

SITE 01 
WASTE OIL 
STORAGE AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 02 
POL STORAGE 
ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 03 

VEHICLE WASH 
RACK O/W 
SEPARATOR Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 01 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 30-Sep-1998 

SITE 02 
UNDERGROUND 
STORAGE TANK All Required Cleanup(s) Completed 29-Feb-1992 

SITE 03 POL SHED Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 04 GREASE RACK Study Completed, No Cleanup Required 30-Sep-2001 
SITE 05 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 06 POL LOCKER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 07 
BRAKE CHANGING 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 08 BATTERY ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 01 

ONE POLE 
MOUNTED 
TRANSFORMER Study Completed, No Cleanup Required 28-Feb-1998 

SITE 02 
POL STORAGE 
SHED Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 03 
DRUM STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 04 
MOBILE STORAGE 
TANK Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 05 
MOBILE STORAGE 
TANK Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 06 
MOBILE STORAGE 
TANKS Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 07 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 08 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 28-Feb-1998 



63rd RRC – DERP Installation Action Plan 
25 

AEDB-R # Site Title Documentation/Reason for NFA NFA Date 

SITE 09 
BRAKE CHANGING 
AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 10 
FLAMMABLE 
MATERIALS ROOM Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 11 
DRUM STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 12 
INDOOR FIRING 
RANGE All Required Cleanup(s) Completed 28-Feb-1998 

SITE 01 
DRUM STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 02 PAINT LOCKER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 03 GREASE RACK Not Eligible For ER,A/BRAC Funding 30-Sep-1998 

SITE 04 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 05 
POL STORAGE 
ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 1 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 2 DIESEL FUEL UST All Required Cleanup(s) Completed 31-Oct-1993 
SITE 3 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 4 POL ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 5 STORAGE SHED Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 01 
INDOOR FIRING 
RANGE All Required Cleanup(s) Completed 28-Feb-1993 

SITE 02 
FLAMMABLE 
MATERIALS ROOM Not Eligible For ER,A/BRAC Funding 31-Mar-1998 

SITE 03 
ONE PAD MOUNTED 
TRANSFORMER Study Completed, No Cleanup Required 31-Oct-1996 

SITE 04 

ONE POLE 
MOUNTED 
TRANSFORMER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 05 

ONE POLE 
MOUNTED 
TRANSFORMER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 01 PAINT LOCKER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 02 TRANSFORMERS Study Completed, No Cleanup Required 31-Oct-1996 

SITE 03 
POL STORAGE 
SHED Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 04 
WASTE STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 05 
POL STORAGE 
BUILDING Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 00 0 SITES Not Eligible For ER,A/BRAC Funding 31-Mar-1998 
SITE 01 GREASE RACK Study Completed, No Cleanup Required 30-Sep-1999 

SITE 02 
VEHICLE WASH 
RACK Not Eligible For ER,A/BRAC Funding 28-Feb-1999 

SITE 03 
POL STORAGE 
BUILDING Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
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SITE 1 TRANSFORMER Not Eligible For ER,A/BRAC Funding 28-Feb-1999 

SITE 2 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 3 POL ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 4 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996 
SITE 5 LIFT STATION Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 01 
VEHICLE WASH 
RACK & O/W SEP Study Completed, No Cleanup Required 31-Jan-2003 

SITE 02 GREASE RACK Study Completed, No Cleanup Required 31-Jan-2003 

SITE 01 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 02 PAINT LOCKERS Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 03 
POL STORAGE 
SHED Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

SITE 04 GREASE RACK Study Completed, No Cleanup Required 28-Feb-2001 

SITE 01 
WASTE OIL 
STORAGE AREA Not Eligible For ER,A/BRAC Funding 31-Jan-1989 

SITE 01 

ONE POLE 
MOUNTED 
TRANSFORMER Study Completed, No Cleanup Required 28-Feb-1998 

SITE 02 
POL STORAGE 
SHED Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 03 
DRUM STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 04 
MOBILE STORAGE 
TANK Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 05 
MOBILE STORAGE 
TANK Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 06 
MOBILE STORAGE 
TANKS Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 07 
VEHICLE WASH 
RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 08 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 09 
BRAKE CHANGING 
AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 10 
FLAMMABLE 
MATERIALS ROOM Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 11 
DRUM STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998 

SITE 12 
INDOOR FIRING 
RANGE All Required Cleanup(s) Completed 28-Feb-1998 

SITE 01 
DRUM STORAGE 
AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996 

 
 
 



 
 
 
 

IRP Schedule 

Initiation of IRP: 1989 
 
Past Phase Completion Milestones 
 
2005 
• RI/HHRA/ERA complete     Feb  
• SI complete        May 
• FS complete        Sep 
 
Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates: None 
 
Schedule for Next Five-Year Review: None 
 
Estimated Completion Date of IRP (including LTM phase): 2006 
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IRP Costs 

Prior Years Funds 
 
Total Funding up to FY04:  $932,000 -- OAKLAND HWD Site-01 
 
Year Site Information      Expenditures     FY Total 
FY 05            $0         $0 
 
Total Funding up to FY05: $932,000 
 
Current Year Requirements 
Year Site Information      Expenditures     FY Total 
FY 06            $0         $0 
 
Total Funding FY06: $0K 
 
Total Future Requirements: $0 
 
Total IR Program Cost (from inception to completion of the IRP):  $932,000 
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Community Involvement 
 
 
Thus far, there has not been enough sustained community interest to support a RAB.    Public 
interest will be re-determined when remedial investigations are complete and remedial actions, if 
any, are planned.   
 
Public notifications are published in applicable local newspapers as required under the National 
Oil and Hazardous Pollution Contingency Plan (NCP). 
 
A Public Notice will be published for the IRA at the Oakland (HWD) Site-1.  A public comment 
period will be given for 30 days. 
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